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Mariposa County Local Transportation Commission

Commissioners
District 1 ....Rosemarie Smallcombe
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Shannon Hansen, 
Executive Director, MCLTC 
4639 Ben Hur Road 
Mariposa, CA 95338 
(209) 966-5356

December 12, 2023

Toks Omishakin
Secretary, CalSTA
sb 125transit@calsta.ca.gov

Re: SB 125 TIRCP/ZETCP Program

Mr. Omishakin:

The proposed project, Mariposa County Zero Emission Transit Yard, is a capital project 
and would construct the first zero emission infrastructure by Transit in Mariposa County. 
Project includes the acquisition of right-of-way and construction of a secured yard. The 
yard will contain a new charging system solar canopy with batteries for power storage to 
support fleet electrification; and include the purchase of two zero emission vans for 
expansion to the local Dial-a-Ride service fleet.

23/24 24/25 25/26 26/27
PA&ED $200,000
ROW $600,000
PS&E $475,000
CON $1,244,760 $51,497

Allocation: $2,571,257

100% of the allocated funds will be used solely for the capital project and not for 
operational expenses. The County has received multiple rounds of COVID Relief funding 
to augment operational expenses. We will not be laying off any drivers or transit 
administrative staff to complete this project. No local match is being identified for this 
project.

mailto:sb_125transit@calsta.ca.gov
mailto:sb_125transit@calsta.ca.gov


The community of Mariposa is a low-income community with a higher-than-average 
senior population which tends to be dependent on public transportation. Increasing our 
Transit offerings with the implementation of zero-emission service will also have direct 
air quality benefits for a region that is a moderate nonattainment area for ozone. The new 
vans will provide connections to Yosemite Area Regional Transportation System 
(YARTS) operating out of Merced County and the State’s integrated rail system. The 
new vans will also provide weekly services to other disadvantaged community zones in 
Merced and Madera Counties.

Currently Mariposa Transit does not have any zero-emission vehicles or infrastructure. 
This would be the first investment towards zero-emission infrastructure in the County to 
align with local, regional, state transportation, and air quality goals. Engineering, land 
acquisition, PG&E, and construction costs of the yard are 90% of the project costs 
resulting in a low MTCO2e/$ ratio. The transit yard will be located near the County’s 
Health & Human Services building, one mile from the community’s senior center, 
hospital, low income, transitional housing, pharmacy, and grocery store. This project 
expands our transit offerings, reduces single car trips, and lowers GHG. The yard will be 
constructed to allow for future expansion for the Transit Fleet to eventually become 
100% electrified.

PA&ED includes 30% layout, CEQA document, and initial PG&E coordination. ROW 
includes acquisition of land for the new yard. PS&E includes design of the yard including 
earthwork, pavement, fencing & gate, security lighting, solar canopy, and EV stations to 
maximize clean energy usage.

Project would begin in 2024 upon project approval and is expected to be completed by 
June 2027.

Should you have any questions, please feel free to contact Public Works Department, 
Transportation Planning (209) 966-53 56 or email Jeannie Morvay-Clayton at 
jclayton@mariposac.ounty.org for additional information.

Shannon Hansen, 
Executive Director - MCLTC

mailto:jclayton@mariposac.ounty.of
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MARIPOSA COUNTY
Board of Supervisors

Local Transportation Commission LTC - 2023-026

MEETING: December 5, 2023

TO: The Board of Supervisors

FROM: Shannon Hansen, Director of Public Works and Transportation

RE: Approve Transit and Intercity Rail Capital Program (TIRCP) and Zero Emission Transit 
Capital Program (ZETCP) Funds for the Mariposa Transit Zero Emission Yard; and 
Authorize LTC, Executive Director to Submit Associated Application Paperwork

RECOMMENDATION AND JUSTIFICATION

Approve Transit and Intercity Rail Capital Program (TIRCP) and Zero Emission Transit Capital Program 
(ZETCP) Funds for the Mariposa Transit Zero Emission Yard; and Authorize LTC, Executive Director to 
Submit Associated Application Paperwork.

This capital project constructs the first Zero Emission infrastructure by Transit in Mariposa County. 
Work includes the acquisition of right-of-way and construction of a secured yard. The yard will contain 
a new charging system and solar canopy to support fleet electrification and includes the purchase of 2 - 
Zero Emission vans for expansion of operations.

BACKGROUND AND HISTORY OF BOARD ACTIONS

California State Transportation Agency (CalSTA) notified eligible recipients of a funding opportunity on 
September 29th, 2023. TIRCP and ZETCP Funds are allotted on a population-based formula, spanning a 
four-year period. Mariposa County Local Transportation Commission has an allotment of $2,571,126. 
This allotment is for a Mariposa County Transit project that would meet specific fund objectives such 
as reduction of Green House Gas (GHG), expand and improve transit services to increase ridership, 
improve connections to the state's integrated rail systems, and move the County toward a future Zero 
Emission goal.

ALTERNATIVES AND CONSEQUENCES OF NEGATIVE ACTION

If the Local Transportation Commission does not approve the submission of the Project Narrative, the 
County would not be eligible for the funds and those funds would be made available to other counties 
for use on their transit projects.

FINANCIAL IMPACT

None

ATTACHMENTS

1. Eligible Recipients and Funding Distribution

VOTE RESULT



RESULT: Adopted (UNANIMOUS)

MOVER:

SECONDER:
AYES:

District I Supervisor Rosemarie Smallcombe
District II Supervisor Shannon Poe
District V Supervisor Menetrey, District I Supervisor Smallcombe, District III
Supervisor Toso, District IV Supervisor Forsythe, District II Supervisor Poe



EV Transit Yard
Name Assigned to Start Finish % Complete Jun 2024 Dec 2024 May 2025 Nov 2025 Apr 2026 Oct 2026

1 Survey/Mapping 7/1/2024 9/30/2024 o

2 Field Investigation/Geotechnical Reseach 10/1/2024 12/30/2024 0

3 Utility Coordination 10/1/2024 12/30/2026

4 Environmental Permitting 11/1/2024 3/28/2025 0

5 Right-of-Way Acquisition 4/1/2025 10/30/2025 0 [

6 GAD/ Concept Drawings 10/1/2024 3/28/2025 0

7 60% PSE 4/1/2025 9/30/2025 0 [ ]
8 90% PSE 10/1/2025 12/30/2025 0

9 100% PSE 1/1/2026 2/27/2026 0

10 Construction Obligation 3/2/2026 6/30/2026 0 [
11 Bid & Award 7/1/2026 8/28/2026 0 ]
12 Construction 9/1/2026 12/30/2026 0

Mar 2027

Exported from Microsoft Project on 5/16/2024 Page 1 of 1



Transit Yard Project
County of Mariposa
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SCOPE OF WORK

PART 1. DESIGN AND DEVELOPMENT TASKS

TASK 1. PROJECT MANAGEMENT/COORDINATION

Task 1.1. Project Development Team Meetings
Mark Thomas, with input from the County, will establish Project Development Team (PDT) meetings for this 
project. The purpose of the PDT meetings is to provide a forum to share project information, identify critical 
issues, make decisions, assign project tasks, identify design criteria, or any other items critical to project delivery. 
Mark Thomas anticipates the following meetings: one project kick-off and four County PDT meetings. This work 
includes the preparation of the meeting agenda in consultation with County's Project Manager and preparing 
meeting minutes with action items.

Task 1.2. Client/Agency Coordination
This task will include ongoing general project coordination with the County and other applicable agencies. This 
task will include preparing memos, letters, e-mail, and phone calls necessary to manage the project.

Task 1.3. Monthly Progress Reports
Mark Thomas will prepare monthly status spreadsheets with each of the invoices submitted for payment. The 
spreadsheet will show the original budget, reallocated budget, amount spent to-date, amount spent this period, 
and percentage spent to-date for each task. Accompanying the spreadsheet will be a brief written summary. 
This scope assumes a total of 12 monthly progress reports.

Task 1.4. Quality Assurance/Quality Control
Mark Thomas Quality Control plan consists of established procedures for performing the work (which are 
reassessed with each project), including methods for design calculations, establishing appropriate levels of 
design development for intermediate submittals, identification of required plan checks (who, what, when), design 
checklists, and methods of project documentation.

TASK DELIVERABLES
• Agenda and Minutes for each PDT meeting (5 total)
• Monthly Project Summary (12 Total)

TASK 2. SURVEYS/MAPPING

Task 2.1. Data Gathering/Review
Northstar Engineering Group, Inc. (NSE) will research existing horizontal and vertical control monuments in the vicinity 
of the project to be used for the basis of the project. NSE will perform research of relevant land and survey records at
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the county to locate all necessary survey and land ownership records including parcel maps, subdivision maps, records 
of survey, corner records, and county surveys required to complete the field survey, and for analysis, determination, 
and delineation of the existing land net. Research will be limited to public information.

Mark Thomas will send Right-of-Entry letter to the property owner to perform preliminary engineering activities (survey, 
boring, etc).

Task 2.2. Design Surveys
Northstar Engineering Group, Inc. (NSE) will perform Topographic and Right-of-Way Surveys to provide design control 
and Right-of-Way Mapping for the project. We will set horizontal and vertical control points for project mapping in 
accordance with County horizontal and vertical control requirements.

All surveying and mapping shall be in compliance with the provisions of the Professional Land Surveyors Act, Sections 
8700 to 8805 Business and Professions Code; the provisions of the California Coordinate System, Sections 8801 to 8819 
of the Public Resources Code; and any other applicable code in the State of California.

The horizontal datum will be based on the current record mapping and will be based on the nearest control. The vertical 
datum shall be based on the nearest existing Benchmark with a reference elevation based on the North American 
Vertical Datum of 1988 (NAVD88). Closed network bench loops will be run through the site control monuments.

NSE will perform field surveys to search and locate existing survey monuments and physical evidence required to 
establish existing rights-of-way and property lines at those locations where any portion of the project infringes upon 
the required setback limits or lies within 50 feet of project improvements, work areas, storage, and staging areas. We 
will perform calculations for the right-of-way based on the found monumentation and lines of occupation located with 
the field survey.

NSE will perform detailed field surveys of the existing parcel, physical improvements, visible utilities, and drainage 
features as necessary for the project designs. Conventional surveys will be performed to supplement and to survey tie- 
in points to ensure an accurate design and smooth transitions for the surface improvements and conforms. All work 
and files will be based on project coordinate control in accordance with County requirements for the preparation of 
documents and maps.

The Topographic Survey mapping will include the following features needed to complete the design depicting existing 
visible improvements and utilities. The mapping will be prepared and delivered in an AutoCAD 2020 digital format. The 
design surveys include:

• Existing pavement and utilities located within the project limits
• Existing pavement
• Existing ground elevations
• Drainage features, as necessary, within the project limits
• Physical improvements located within the project limits
• Visible utilities located within the project limits
• Wet utility inverts where accessible
• Existing roads
• Lines of occupation including fences, structures, and apparent encroachments
• Trees (6" or larger)/Limits of tree clusters
• Utility paint marks painted by USA
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• Structures.
The survey data will be processed and rendered into a Digital Terrain Model (DTM) and CAD base map. The CAD map 
will exhibit 1-foot contours, spot elevations, all pertinent surface features, tree measurements, and utilities.

Task 2.3. Boundary Retracement Surveys
NSE will perform an ownership boundary retracement survey. NSE will search, recover, describe, and tie-in existing 
controlling land survey monuments, followed by observation adjustment and calculating coordinates for the boundary 
lines.

Task 2.4. Prepare Landnet/ Survey Control
NSE will prepare a land net map to depict the condition of existing property ownership boundaries, lines, and 
monuments. Effort entails completion of work activities required to analyze, determine, and delineate a single land net 
that encompasses the whole project. The land net map will be developed in a CADD drawing file and delineate existing 
property ownerships and monuments. This task does not include calculations or delineation of new parcels or 
ownership lines and does not include acquisition and review of preliminary title reports. Parcel lines will be shown as 
delineated on the County's assessor parcel maps or as shown on record subdivision maps, parcel maps, corner records, 
and record of survey maps.

TASK DELIVERABLES
• Digital Terrain Model and Land Net Drawing (AutoCad 2020) submitted through file transfer site

TASK 3. FIELD INVESTIGATIONS/GEOTECHNICAL RESEARCH FIELD 
PREPARATION AND USA

Crawford will meet with the design team to review the preliminary plans and discuss the project design needs, goals, 
and schedule. Crawford will visit the site to mark their exploration locations for USA North 811.

Task 3.1. Subsurface Exploration
Due to the probable shallow rock depths, test pits will economically allow for the Engineer/Geologist to log and record 
the general rock profile throughout the site. To assess the subsurface soil and rock conditions along the site, 4 to 7 test 
pits will be performed by an excavator or backhoe along the alignment. The test pits will extend to a depth ranging 
from 3 to 8 feet or where digging refusal is encountered. Bulk and rock samples will be taken to preform laboratory 
tests on. Test pit excavations will be loosely backfilled and tamped with the backhoe bucket.

Crawford will also complete 1 to 2 seismic lines to determine the rock depth and excavatability at the site.

Task 3.2. Laboratory Testing
We propose the following laboratory tests on select, representative soil samples obtained from the test pits (as 
necessary):

• Moisture content;
• R-value;
• Grain size analysis;
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• Plasticity index;
• Point load; and
• Corrosion (pH, sulfates, resistivity, chloride content, and redox potential).

Task 3.3. Geotechnical Analysis and Report
Crawford will perform engineering analyses to support the geotechnical conclusions and recommendations and 
prepare a Geotechnical Report for the proposed transit yard including the following:

• Scope of work.
• Project description.
• Subsurface soil and groundwater conditions.
• Laboratory testing.
• Corrosion results.
• Seismicity discussion.
• CBC seismic design parameters.
• Allowable bearing capacities, passive soil pressures, and settlement estimates for the charging station footings.
• Axial capacity, uplift capacity, and lateral resistance of solar canopy foundations.
• Pavement recommendations.
• Geotechnical recommendations for grading including excavatability, stability, and fill placement and compaction.
• Limitations.
• Vicinity Map, Exploration Map, Geologic Map, and Fault Map.
• Test pit logs with laboratory test results.

Task 3.4. Consultation and Design Team Support
Crawford will provide consultations regarding geotechnical topics to the design team, as needed. We will also provide 
one review of the project plans and specifications.

TASK DELIVERABLES
• Draft Geotechnical Design Report
• Final Geotechnical Design Report

TASK 4. UTILITY COORDINATION

Task 4.1. Utility Coordination
Mark Thomas will prepare and mail (on County letterhead) "A" and "B" Utility letters. Using USA North, 
a list of potential utility companies in the project vicinity will be prepared. Mark Thomas will map the existing 
utilities based on as-built plans, utility maps, field observation, and topographic surveys of above-ground utilities. 
It is anticipated that there will be no utility relocations associated with the project. If conflicting utilities 
are identified, Mark Thomas will inform the County and request additional services to coordinate the design and 
relocation of affected utilities. M. Neils will coordinate a new service with PG&E.

TASK DELIVERABLES
• Utility A and B Letters for County Signature
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TASK 5. ENVIRONMENTAL PERMITTING

Task 5.1. Project Initiation and Kick-off Meeting
FCS will review relevant background material, develop an initial data needs list, and coordinate with the County to 
schedule a kick-off meeting (it is anticipated that the kick-off meeting will be completed via teleconference). The intent 
of the kick-off meeting is to clarify and confirm the details of the Scope and schedule; obtain copies of the project plans 
and other relevant information, including existing studies; and identify key points of contact. FCS will review relevant 
background documents to ensure project understanding. It is typically helpful to have all relevant team members attend 
this call (i.e., County, civil engineering design team, and general contractor, if applicable). FCS's Senior Air Quality 
Scientist will also attend this meeting to clarify data needs. FCS will also provide a Request for Information (RFI), which 
will detail additional information needed to complete the CEQA analyses.

This Scope assumes up to two, half hour coordination meetings. A not-to-exceed budget has been established to cover 
attendance at these meetings. If County staff requests additional meeting attendance by FCS staff, or if the amount of 
time involved in these meetings exceeds the initial budget allocation, FCS will notify the County of the additional costs 
and obtain authorization for the extra meeting time.

TASK DELIVERABLES:
• Project Schedule (via email in Microsoft Word format) to the County.

Task 5.2. Preparation of Comprehensive Project Description
Using the information obtained during project initiation, FCS will prepare a comprehensive Project Description for the 
County's review and approval. Pursuant to CEQA Guidelines Section 15124, the Project Description will identify the 
project location, describe the project characteristics, identify necessary approvals and applicable regulatory 
requirements, and list other agencies that may use the document for environmental review. The Project Description 
will use text, graphics and tables to clearly convey relevant information to the reviewer and will include all of the 
information required to define the proposed project for the purposes of CEQA, including a clear explanation of the 
development components of the proposed project, a description of the construction and operational activities 
associated with the proposed project, and clearly illustrated project components displayed in exhibits based on 
Geographic Information System (GIS) data.

The draft Project Description will be submitted to the County for review and approval prior to the development of the 
Administrative Draft IS/MND. It is assumed that the County will provide one set of consolidated, vetted comments (with 
tracked changes in the Word document) on the draft Project Description and a complete RFI to FCS within two weeks 
of submittal. FCS will address the County staff's comments on the draft Project Description. The approved Project 
Description will form the basis for evaluating the proposed project in the CEQA document. Changes to the Project 
Description made after approval may require a Change Order and may extend the project schedule.

TASK DELIVERABLES:
• Electronic copy (via email in Microsoft Word format) of the Draft Project Description to the County.
• Electronic copy (via email in PDF format) of the Final Project Description to the County.
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Task 5.3. Preparation of Technical Studies

Task 5.3.1. Air Quality, Greenhouse Gas Emission, and Energy Analysis
FCS will prepare an air quality, greenhouse gas (GHG) emissions, and energy analysis to evaluate project-related 
construction and operational activities. The analysis will be wholly contained in the appropriate section of the 
IS/MND with any relevant supporting technical data appended to the document.

Task 5.3.1.1. Air Quality Analysis
FCS will prepare an air quality analysis consistent with the requirements of the State CEQA Guidelines 
and the Mariposa County Air Pollution Control District (MCAPCD) to support the CEQA document. The 
proposed project would include construction and operational activities that would generate ozone 
precursor and criteria air pollutant emissions. FCS will use methodologies and guidance from MCAPCD 
to model and evaluate the project's air quality impacts.

Short-term construction emissions will be quantified using the latest version of the California Emissions 
Estimator Model (CalEEMod). The modeling will incorporate the type and size of the proposed uses, 
construction phasing schedule, and other construction data (duration of construction, area of land to 
be disturbed/graded, etc.).

Long-term (i.e., operational) regional criteria air pollutant and precursor estimates will include 
emissions from the proposed project's area, stationary, and mobile sources. Mobile-source emissions 
will be based, in part, on the transportation analysis to be prepared for this project. Stationary sources, 
such as emergency generators, if part of the proposed project, will be quantified using appropriate 
emission factors and methodologies from MCAPCD, California Air Resources Board (ARB), and/or US 
Environmental Protection Agency (EPA).

Based on the current project understanding of the anticipated level of development, FCS assumes that 
a quantitative HRA will not be warranted to identify and quantify the potential health risks during 
project construction and operation. However, in the process of evaluating project air quality emissions, 
FCS will confirm whether potential emission levels would warrant an HRA. If a quantitative operational 
HRA is required, it would be accomplished as an additional service and a change order will be prepared.

Task 5.3.1.2. Greenhouse Gas Emissions Analysis
Potential GHG impacts will be evaluated using the thresholds of significance recommended by the 
MCAPCD. Pursuant to CEQA Guidelines Appendix G, FCS will evaluate the project's design and purpose 
in the context of consistency with applicable GHG reduction plans. Additional measures or design 
considerations will be proposed, as necessary, to reduce potential impacts.

Task 5.3.1.3. Energy Analysis
FCS will provide an analysis of energy impacts consistent with the CEQA Guidelines Appendix F Energy 
analysis requirements. The energy analysis will summarize relevant federal, State, and local regulations 
and policies that address energy consumption and demand, alternative fuels, and nonrenewable 
resources to determine whether the proposed project would conflict with or obstruct any required 
policies or mandatory measures related to energy conservation. Using the model inputs and 
assumptions associated with the air quality and GHG emissions analyses, FCS will provide energy 
consumption estimates associated with the construction and operation of the project. The energy 
analysis will consider project design features that may affect the energy efficiency of the proposed 
project.
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Task 5.3.1.4. Data Needs and Assumptions
FCS will prepare and submit an RFI for the County to provide all necessary project information and 
construction operational parameters required to estimate emissions and analyze potential air quality, 
GHG, and energy impacts from the proposed project. This analysis will be completed within eight (8) 
weeks of receipt of the RFI response, necessary traffic data, and the approved Project Description. If 
changes are made to the Project Description that would require re-modeling for the above Scope of 
Work, it would be accomplished as an additional service not included in this Scope of Work.

Task 5.3.1.5. Biological Resources Assessment

FCS will prepare a biological resources evaluation to analyze potential project impacts. The analysis will 
be wholly contained in the Biological Resources Section of the IS/MND with any relevant supporting 
technical data appended to the document. This task does not include the preparation of a standalone 
Biological Resources Assessment. The evaluation will consist of the following tasks:

Task 5.3.1.6. Literature Review
Existing information, including maps, aerial photographs, documents, and correspondence relative to 
the project site, will be reviewed and analyzed, including the following:

• Existing biological resource documentation and studies within the immediate vicinity of the project 
site;

• The Federal Register listing package for each federally listed endangered or threatened species 
and/or their Critical Habitat potentially occurring on the site;

• Literature pertaining to habitat requirements of special-status species potentially occurring on the 
site;

• The California Department of Fish and Wildlife (CDFW) lists pf special-status plants and animals;
• California Natural Diversity Database (CNDDB), Information for Planning and Consultation (IPaC) and 

California Native Plant Society Electronic Inventory (CNPSEI) information regarding special-status 
species potentially occurring on the project site, or in the vicinity and;

• United States Geological Survey (USGS) topographic maps and current aerial photos will be reviewed 
for indicators of presence of federally or state protected wetlands or other waters pursuant to 
Section 404 of the Clean Water Act, Porter-Cologne Water Quality Control Act, and Section 1602 of 
the California Fish and Game Code.

Task 5.3.1.7. General Biological Survey, Habitat Assessment, and Vegetation Mapping

Following the review of existing information, FCS will conduct a single reconnaissance-level survey to 
identify the presence/absence of any potential sensitive wildlife species or their habitat (e.g., nests, bat 
roosts) within the project area. FCS will identify the project site's general biological resources and 
document the existing habitats and other project features. The field survey will focus on determining 
suitable habitat for sensitive plant and wildlife species as well as any sign of wildlife movement through 
the project area.

Sensitive biological resources include any plants, animals, or habitats considered rare, endangered, 
threatened, sensitive, or otherwise unique by government agencies, such as the CDFW, USFWS, or 
recognized conservation organizations, such as the CNPS. The presence and extent of suitable habitat 
for special-status plants, animals, or sensitive habitats on the project site will be determined, mapped 
and considered regarding potential project-related impacts.
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The field survey will also include a reconnaissance-level assessment of the presence or absence of 
waters of the United States or State on the project site, which may be potentially subject to the 
jurisdiction of the USAGE, the RWQCB and/or the CDFW. This task includes a visual assessment of the 
existing conditions on-site, but does not include a formal jurisdictional delineation of wetlands and 
other waters of the United States or the State.
Following completion of the reconnaissance-level survey, FCS will prepare the Biological Resources 
section of the Draft IS/MND for the proposed project to identify potentially significant environmental 
impacts. The Draft IS/MND section will include identification of any potential impacts and 
corresponding project-level mitigation measures to reduce such impacts to less than significant levels.

Task 5.3.2. Cultural Resources Assessment
FCS will assess the potential for existing and undiscovered cultural resources at the project site, the results of 
which will be compiled into a standalone Phase I Cultural Resources Assessment (PI-CRA). This document will 
meet the Office of Historic Preservation (OHP) standards for Phase I evaluations and can be used to support 
determination in any additional CEQA reporting. The PI-CRA will detail the results of the field investigation, 
record searchers, and any additional resources discovered as a result of the assessment, as well as any 
recommendations for further study and/or mitigation within the project area, as needed. Should any significant 
cultural resources requiring recordation or evaluation be discovered during the records search or pedestrian 
survey, they will be addressed in a separate scope-of-work as described below.

Task 5.3.2.1. Record Searches
FCS will conduct a records search at the Northwest Information Center affiliated with Sonoma State 
University and located in Rohnert Park, CA. The record search will include a search of previous studies 
and identified cultural resources within the project area and a half-mile radius. The National Register 
of Historic Places, the California Register of Historic Resources, the California Inventory of Historic 
Resources, the California Historical Landmarks, the California Points of Historical Interest listings, the 
Historic Property Data File, the California Built Environment Resource Directory, historic maps, and 
photographs will be consulted along with other pertinent historic data. FCS will also attempt to locate 
and contact local historical societies that may have additional information about the project area, or 
interest in the proposed project.

Task 5.3.2.2. Tribal Consultation and Optional AB 52 Assistance
A letter will be sent requesting the Native American Heritage Commission (NAHC) search their Sacred 
Lands File and Provide recommendations on any Native American concerns and potential Tribal Cultural 
Resources (TCRs). From the Native American representatives list provided by the NAHC, letters will be 
sent to each tribal representative requesting any additional information they may have about the 
proposed project area. Please note that this process is for information gathering purposes in order to 
support conclusions made within the PI-CRA and does not satisfy lead agency consultation 
requirements pursuant to Public Resources Code Sections 21080.3.1 and 21080.3.2 (also known as AB 
52). Additional AB 52 consultation services beyond the current Scope of Work are available upon 
request.

Task 5.3.2.3. Cultural Resources Field Survey
A pedestrian field survey will be conducted for the project area by an FCS Project Archeologist utilizing 
standard 15 meter transect intervals and will include all portions of the project area, where possible.
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All previously unrecorded historic buildings/structures or archeological sites will need to be initially 
evaluated for historic significance and recorded on appropriate Department of Parks and Recreation 
(DPR) forms. The property may have already been evaluated for historic resources through a previous 
survey or analysis, however FCS cannot determine, prior to completion of the records search or field 
survey, the need for recordation or the number of additional sites to be recorded. It is currently 
assumed that no historic buildings/structures or archeological sites will require evaluation and 
subsequent recordation on DPR forms. Recordation costs are highly dependent on what is found and 
will be addressed in a separate scope of work, if required.

Task 5.3.2.4. Phase I Cultural Resources Assessment Report
FCS will compile the results of the record searches, pedestrian survey, NAHC and tribal search outreach 
into a PI-CRA that will meet OHP standards for a Phase I CRA under CEQA. The CEQA will include an 
analysis of existing and potential cultural resources and recommendations for further study and/or 
mitigation within the project area, as needed. This potential assumes responses for one round of 
consolidated comments on the reports; any additional review effort/edits will be billed at standard 
hourly rates.

Task 5.3.3. Noise Analysis
FCS will complete a noise analysis that will include an evaluation of short-term (construction) and long-term 
(operation) noise impacts to satisfy the County's noise impact analysis requirements. The analysis will be wholly 
contained in the CEQA document, and the supporting technical data will be appended to the document.

Task 5.3.3.1. Compile and Summarize Background Information
The general characteristics of sound and the categories of audible noise will be described. The 
regulatory framework related to noise, including applicable federal, State, and County plans, policies, 
and standards, will be summarized.

Task 5.3.3.2. Construction Noise and Vibration Impact Analysis
Construction would involve the short-term operation of heavy equipment in the vicinity of sensitive 
receptor land uses. EPA-recommended noise emission levels will be used for the construction 
equipment. Noise analysis requirements and thresholds of significance will be based on the sensitivity 
of the project area and the County's Noise Ordinance specifications. FCS will also analyze potential 
vibration impacts from construction activities associated with development that could occur with 
implementation of the proposed project. FCS will utilize the methodology and thresholds contained in 
the Transit Noise and Vibration Impact Assessment Manual prepared by the Federal Transit 
Administration for determining construction-related groundborne vibration impacts.

Task 5.3.3.3. Operational Noise Impact Analysis
A quantitative assessment of long-term operation noise impacts related to existing and project-related 
vehicular trips will be performed. Traffic noise impacts will be determined based on whether the 
proposed project would generate a substantial increase in traffic noise levels in the project vicinity in 
excess of standards established in the County's General Plan or Noise Ordinance. Potential noise 
impacts from project-related stationary noise sources, such as new mechanical system operations and 
parking lot activities, will also be evaluated to determined if the proposed project would generate a 
substantial increase in ambient noise levels in excess of the County's operational noise performance 
standards.
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Task 5.3.3.4. Data Needs and Assumptions
The Scope of Work assumes relevant data, including site plan and project traffic data, will be provided 
by the County. This analysis will be completed within seven (7) weeks of receipt of the necessary project 
data and the County-approved Project Description. If changes are made to the Project Description that 
would require re-modeling for the above Scope of Work, the re-modeling would be accomplished as 
an additional service not included in this Scope of Work.

Task 5.4. Preparation of Administrative Draft IS/MND
FCS will prepare an Administrative Draft IS/MND for the County's review. The Administrative Draft IS/MND format will 
include separate sections for discussion of each CEQA Guidelines Appendix G Environmental Checklist impact category, 
and it will be adequately supported by exhibits (including color GIS mapping, as appropriate). The Administrative Draft 
IS/MND will evaluate project impacts against each question on the Appendix G Environmental Checklist and determine 
whether a potentially significant impact could occur that requires mitigation or if impacts would be less than significant 
and would not require mitigation. If potentially significant impacts are identified, FCS will draft mitigation measures 
that would reduce the impact to a less than significant level.

The following issues will be evaluated in the Administrative Draft IS/MND:

Aesthetics
Agriculture and Forestry Resources
Air Quality
Biological Resources
Cultural Resources
Energy
Geology and Soils
Greenhouse Gas Emissions
Hazards and Hazardous Materials
Hydrology and Water Quality
Land Use and Planning

Mineral Resources
Noise
Population and Housing
Public Services
Recreation
Transportation
Tribal Cultural Resources
Utilities and Service Systems
Wildfire
Mandatory Findings of Significance

Each Environmental Checklist impact category will consider applicable local regulations and guidelines, as appropriate, 
including the General Plan and General Plan EIR.

TASK DELIVERABLES
• Electronic copy (via email in Microsoft Word format) of the Administrative Draft IS/MND to the County.

Task 5.5. Preparation of Screencheck Draft IS/MND
This Scope assumes the County will provide one set of consolidated, vetted comments (with tracked changes in the 
Word document) on the Administrative Draft IS/MND. Once FCS receives these comments, FCS will complete revisions 
and prepare a Screencheck Draft IS/MND for review.

Note that this Scope assumes only one round of County comments and revisions to the Administrative Draft IS/MND. 
Should hours spent on this task exceed the cost identified herein, FCS shall coordinate with the County regarding the 
need for additional budget to ensure implementation of all comments in the Screencheck Draft IS/MND.

•
•
•
•
•
•
• 
•
•

•
•

•
•
•
•

•
•
•
•
•
•
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TASK DELIVERABLES
• Electronic copy (email in Microsoft Word format) of the Screencheck Draft IS/MND to the County.

Task 5.6. Preparation of Public Review Draft IS/MND
This Scope assumes the County will provide one set of consolidated, vetted comments (with tracked changes in the 
Word document) on the Screencheck Draft IS/MND. Following receipt of any comments on the Screencheck Draft 
IS/MND, FCS will complete revisions and incorporate them into the Public Review Draft IS/MND. We will prepare 
additional drafts for review and comment, as needed.

TASK DELIVERABLES
• Electronic copy (via email in PDF format) of the Public Review Draft IS/MND to the County.

Task 5.7. Preparation of Mitigation Monitoring and Reporting Program
FCS will prepare a comprehensive Mitigation Monitoring and Reporting Program (MMRP), pursuant to CEQA 
Guidelines Section 15097. The MMRP will contain all mitigation measures identified in the Draft IS/MND. This 
comprehensive MMRP will provide the County with a single source of reference to the full range of mitigation 
measures to be implemented. For each measure or group of similar measures, the agency responsible for ensuring 
proper implementation will be identified, along with the timing and method of verification.

Once FCS receives consolidated, vetted comments (with tracked changes in the Word document) on the Draft MMRP, 
FCS will complete revisions and provide the County with a Final MMRP.

TASK DELIVERABLES
• Electronic copy (via email in Microsoft Word format) of the Draft MMRP to the County.
• Electronic copy (via email in PDF format) of the Final MMRP to the County.

Task 5.8. Attend Public Hearings and Project Management
This Scope assumes that FCS's Project Director and Project Manager will attend at least one public hearing with the 
Planning Commission and one public hearing with the County Council (it is assumed these meetings will be held in 
virtually) to receive comments and answer questions on the environmental review. A time budget of 6-hours per 
meeting (including time for preparation and coordination) is assumed for each staff that will attend. If the County staff 
requests additional meeting attendance by FCS staff, or if the amount of time involved in these meetings exceeds the 
initial budget allocation, FCS will notify the County of the additional costs and obtain authorization for the extra 
meeting time.

In addition, FCS will perform a variety of project management duties to ensure that the IS/MND meets the County's 
standards of quality and that it is delivered on time and within budget. These duties will include team supervision and 
coordination; oral and written communications with County staff, external agencies, and other interested parties; 
project accounting; and quality assurance review of all deliverable products by FCS's Project Director and Technical 
Editor. These services will also include ongoing support for County staff, such as regular schedule updates and 
discussions of technical issues. FCS will conduct monthly meetings (virtually) with County staff for check-ins, progress 
updates, and to gather information and address any concerns. Furthermore, FCS will manage updates of existing 
studies and/or prepare additional technical studies, as required by the County.
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Task 5.9. Preparation of Notice of Determination
FCS will prepare the Notice of Determination (NOD), which the Applicant will file with the Sonoma County Clerk's Office 
within five business days of IS/MND adoption. This Scope also assumes that the Applicant will be responsible for paying 
the associated filing fees: CEQA filing fee (currently $2,916.75) and any County filing fees (currently $50). Furthermore, 
FCS will identify all County-, State-, and federal-compliant permits, studies, and official documents required prior to or 
during construction in the form of an MMRP.

TASK DELIVERABLES
• Electronic copy (via email in Microsoft Word format) of the Draft NOD to the County.
• Electronic copy (via email in PDF format) of the Final NOD to the County.

TASK 6. RIGHT OF WAY ACQUISITION SUPPORT
Monument's Project Manager and key staff will be responsible for the technical and administrative functions required 
to provide right-of-way services on the Project. The management team will plan, organize, supervise, coordinate, and 
administer the various elements of the right-of-way scope of work.

• Monument will meet with relevant parties regarding proposed Project to identify acquisition issues, and/or to 
discuss project status, procedural issues, budget, and schedules.

• Prepare and implement an effective Acquisition Management Plan to ensure the Project is delivered in the 
most efficient and effective manner and in compliance with all applicable laws, regulations and procedures.

• Participate in in-person Project coordination meetings with the County and design team to communicate 
project updates, coordinate right-of-way issues and make recommendations to the County on policy 
development, risk mitigation and general project consultation.

• Prepare and deliver written progress status reports for acquisition cases.
• Create, monitor and update project schedules utilizing MS Project software.
® Schedule regular internal meetings with all Monument staff to ensure that project deliverables and services 

stay on schedule and within budget.
• Participate in project related meetings, make public presentations to individuals and organizations and 

represent the County in presentations and public hearing on all matters pertaining to the acquisition process.
• Update each parcel file checklist (our QA/QC Manager, will conduct weekly reviews of the project reporting to 

ensure compliance with the County and regulatory compliance).
© Finalize all work product, provided services and prepare and deliver presentations to County staff and key 

stakeholders, as appropriate.
• Assist the County with any file audits.

Task 6.1. Appraisal
o The appraisal will be prepared by individuals licensed with the State of California, Office of Real Estate 

Appraisers, as a Certified General Real Estate Appraiser. Our appraisers both retain the requisite qualifications 
and experience necessary to competently complete appraisals in a competent and professional manner, in 
accordance to applicable laws and policies.

•

•
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• Prepare the Notice of Decision to Appraiser letter for each property, advising the property owner of the 
proposed project, introducing the appraiser, enclosing an Acquisition Brochure describing the County's 
acquisition process, and contract information to answer questions and concerns.

• The appraisal report will comply with laws that are applicable to the specific appraisal assignment and the 
Uniform Standards of Professional Appraisal Practice (USPAP).

• Afford the property owner or the owner's designated representative the opportunity to accompany the 
appraiser on the inspection of the property.

• Perform an inspection of the subject property. The inspection should be appropriate for the appraisal problem, 
and the Scope of Work should address:

• The extent of the inspection and description of the neighborhood and proposed project area, 
o The extent of the subject property inspection, including interior and exterior areas,
o The level of detail of the description of the physical characteristics of the property being appraised

(and, in the case of a partial acquisition, the remaining property).

• In the appraisal report, identify the highest and best use. If highest and best use is in question or different 
from the existing use, provide an appropriate analysis identifying the market-based highest and best use.

• Present and analyze relevant market information.
• In developing and reporting the appraisal, disregard any decrease or increase in the fair market value of the 

real property caused by the project for which the property is to be acquired, or by the likelihood that the 
property would be acquired for the project.

• Report the appraiser's analysis, opinions, and conclusions in the appraisal report.

Task 6.2. Acquisition/Negotiations
Monument will provide right-of-way delivery services required for the County to purchase right-of-way required to 
construct the Project. The tasks will be performed in accordance with applicable Federal, State and local regulations, 
Caltrans Policies and Procedures and County's right-of-way Policies and Procedures.

Monument will provide the following services under the direction of the County staff:
• Monument will procure preliminary title reports and copies of all underlying documents for each property to 

determine present ownership, encumbrances affecting the subject property and matters to be cleared and 
taken "subject to" as part of the transaction.

• Provide the Acquisition and Negotiations Services to acquire the property interests required for the Project in 
a timely, efficient manner and at a reasonable cost. Work shall be performed in accordance with Caltrans and 
the County's Policies and Procedures and applicable Federal, State, and local regulations.

• Coordinate and manage the acquisition process with the County, legal counsel, design team, property owners, 
and tenants along with the title company, appraisers, and other consultants to insure effective cross-discipline 
communications.

• Review right-of-way plans, appraisal reports, title reports, appraisal maps and legal descriptions and all other 
pertinent documents.

• Prepare acquisition offer package consisting of the County's written purchase offer, appraisal summary 
statement, acquisition brochure, acquisition agreement, conveying instruments (Grant Deed, Permanent 
and/or Temporary Easements, etc.), Certificate of Acceptance, recommendation of Amount of Just 
Compensation, plat maps and legal descriptions, and Title VI Information.

• Monument's acquisition agent will meet personally with the property owner to present the County's purchase 
offer, explain the project design requirement, and inform him or her of the County's right-of-way acquisition 
process.
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• Negotiate personally in good faith with the property owner, his/her agent or representative and discuss 
appraisal and valuation of the property interests, gather information from the property for consideration and 
address any questions or concerns that may arise during the acquisition process.

• Establish and maintain an acquisition file for the property owner or property interest acquired and maintain a 
file checklist pursuant to the County's specifications.

• As may be required to secure Right of Entry Agreements; licenses or permits from property owners for 
purposes of performing hazardous waste, archeological and other inspections.

• Promptly transmit executed documents (acquisition agreements, executed deeds, rental agreements, 
statements of information, offset statements, and the like) to the County for acceptance and processing. A 
report summarizing the pertinent information relative to the transaction will be included.

• Prepare and submit a Letter of Recommendation to the County for any proposed administrative settlements 
with property owners. The letter will include a chronology of the negotiation efforts, provide supporting 
evidence and documentation and an explanation of the benefits and rationale behind the recommendation.

• Escrow Coordination - Coordinate opening of escrow with direction from the project manager, assist the 
escrow company in obtaining additional documentation as necessary to provide clear title to the County, 
supervise and review the closing of escrows, and review closing statements for completeness and accuracy. 
We will serve as liaison between the title company, escrow holder, and the County. Upon closing of escrow, 
tax cancelation letters will be prepared for County signature, as necessary, for fee interest acquisitions.

• Recommend condemnation action when negotiations have reached an impasse. The required justification will 
be submitted in writing to the County. Our primary goal will be to reach an acceptance of the offer with each 
property owner. We will work with the County in recommending solutions to achieve acceptance of the offer.

• Eminent Domain Support - If requested, coordinate with County's condemnation counsel, as required, to 
support the condemnation activities until the Resolution of Necessity is adopted and possession is granted by 
the courts. Litigation support after the hearing for the Resolution of Necessity, such as depositions, mediation 
appearances and expert testimony, can be provided on a time-and-materials basis.

• Perform any other normal procedures and processes to implement the acquisition assignment and provide 
any other supporting information and/or correspondence required by the County.

TASK DELIVERABLES
• Title Report (1)
• Signed agreements (1)

TASK 7. GEOMETRIC APPROVAL DRAWING - 30%

Task 7.1. Roadway
The 30% Plan Submittal will serve as the Geometric Approval Drawings and will be the parking lot layout used to 
show the project area with enough detail for the County to give the authorization for Mark Thomas to begin 
the construction drawings. After the 1st layout, with input from the County up to two (2) more layouts can be 
produced.

Task 7.2. Electrical
Electrical site plans indicating equipment and device locations, and conduit will be shown in conjunction with the 
parking lot layout.
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Task 7.3. Estimate
Mark Thomas will prepare a preliminary estimate based on the 30% Geometric Approval Drawing produced. Mark 
Thomas will develop 30% estimates for the parking lot, solar canopies, charging stations, and street lighting. Structures 
plans will not be included with the GAD 30% Plans and Estimate (P&E).

TASK 8. FINAL DESIGN - PLANS, SPECIFICATIONS, AND ESTIMATES 
(PS&E)

Task 8.1. 60% PS&E
A single alternative will be selected to progress through Final Design. The Mark Thomas team will complete the design 
tasks for final plans, specifications, and estimates for the project. Plans shall be prepared in AutoCAD (using Civil 3D) to 
County format and shall be submitted at the 60%, 90%, and 100% stages of design. The following sheets are anticipated 
for each plan package:

Description Scale Sheet Count
Title Sheet n/a 1

General Notes n/a 1
Layout l"=40' 1
Construction Details Varies 3
Drainage Plans l"=40' 2
Utility Plans l"=40' 1
Foundation Plans (Layout) Varies 1
Foundation Design Details Varies 2
Log of Test Borings Varies 2
Electrical Varies 5
Total Sheets 19

Task 8.1.1. Roadway
This submittal represents a complete set of "unchecked" plans. Mark Thomas will prepare a complete set of 
construction plans in accordance with the County's standards. The content will represent a biddable plan set; 
it has not been through our QC checklist.

Task 8.1.2. Foundation Design
Based on survey data, solar canopy design (by others) and geotechnical recommendations, MT will design the 
foundation elements for the proposed solar canopies. Mark Thomas assumes that cast-in-drilled-hole (CIDH) 
piles shafts will be used to support the solar canopies. The design will be based on ASCE/SEI 7-16 Code 
(Minimum Design Loads and Associated Criteria for Buildings and Other Structures). Structural calculations and 
a full set of foundation design plans will be prepared.
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Task 8.1.3. Electrical
The electrical plans will include the site plan, device locations, conduit, wiring and electrical branch circuitry, 
schedules and typical details. Electrical diagrams indicating system wiring, load calculations, and panel 
schedules will be included with this submittal. Prepare Title 24 lighting energy compliance documentation. M. 
Neils will select a solar canopy frame from a manufacturer that is compatible with the solar panel design. Frame 
sizes and weights will be provided to Mark Thomas for foundation design.

Task 8.1.4. Special Provisions
Mark Thomas will prepare special provisions for the project. The special provisions will be a combination of 
2018 Caltrans standards and the County's technical provisions. The special provisions will be submitted at 60%.

Task 8.1.5. Estimate
Mark Thomas will develop quantities and prepare construction cost estimates using the project geometries and 
surfaces developed from survey information. Cost estimates will be calculated at the 60% submittal.
Construction costs will be developed using current bid results from similar projects, Caltrans data base 
information and from Caltrans latest Construction Cost Manual. All estimates will be done in Caltrans BEES 
format using Microsoft Excel.

Task 8.2. 90% PS&E

Task 8.2.1. Roadway
This submittal represents a complete final PS&E, biddable plan package. Major design features have been 
reviewed; however, because of the review comments received for the 60% submittal, there may be some plan 
details that will be submitted for the first time. From this point, all minor "clean-up" revisions will occur. Plans 
are at the level ready for a detailed quality control check and ready for utility companies to begin relocation 
design ("B" Plans). Mark Thomas will perform a site review with plans in hand to assess constructability of 
the project and make changes prior to the PS&E package submittal. Mark Thomas will perform, with a senior 
engineer, an in-house quality control check of the product.

Task 8.2.2. Foundation Design
County comments from the 60% submittal will be addressed and incorporated into the 90% design. Responses 
to comments will be prepared and submitted.

Mark Thomas will perform an independent design check for the foundation. The independent check will be 
completed by an engineer who was not involved in the original design. Calculations will be performed to check 
the design and details. Upon completion of the independent check, discrepancies between the designer and 
checker will be reconciled and the plans updated.

Task 8.2.3. Lighting
County comments from the 60% submittal will be addressed and incorporated into the 90% design. Responses 
to comments will be prepared and submitted.
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Task 8.2.4. Special Provisions
Mark Thomas will prepare special provisions for the project. The special provisions will be a combination of 
2018 Caltrans standards and the County's technical provisions. The special provisions will be submitted at 90%.

Task 8.2.5. Estimate
Mark Thomas will develop quantities and prepare construction cost estimates using the project geometries and 
surfaces developed from survey information. Cost estimates will be calculated at the 90% submittal.
Construction costs will be developed using current bid results from similar projects, Caltrans data base 
information and from Caltrans latest Construction Cost Manual. All estimates will be done in Caltrans BEES 
format using Microsoft Excel.

Task 8.3. 100% PS&E

Task 8.3.1. Roadway
This submittal represents a completed Bid Set, ready for bidding. Major design features have been reviewed 
at least twice at this stage. The plan package is to a point where the County project manager can verify that 
the previous comments were incorporated and no internal County circulation is required.

Task 8.3.2. Foundation Design
County comments from the 90% submittal will be addressed and incorporated into the 100% design. Responses 
to comments will be prepared and submitted.

Task 8.3.3. Electrical
County comments from the 90% submittal will be addressed and incorporated into the 100% design. Responses 
to comments will be prepared and submitted.

Task 8.3.4. Special Provisions
Mark Thomas will prepare special provisions for the project. The special provisions will be a combination of 
2018 Caltrans standards and the County's technical provisions. The special provisions will be submitted at 100%.

Task 8.3.5. Estimates
Mark Thomas will develop quantities and prepare construction cost estimates using the project geometries and 
surfaces developed from survey information. Cost estimates will be calculated at the 100% submittal.
Construction costs will be developed using current bid results from similar projects, Caltrans data base 
information and from Caltrans latest Construction Cost Manual. All estimates will be done in Caltrans BEES 
format using Microsoft Excel.

TASK DELIVERABLES
• Project Plans (60%, 90%, 100% - 24x36 Hard copy and PDF Submittal)
• Special Provision (60%, 90%, 100% - Word and PDF)
• Construction Cost Estimate (60%, 90%, 100% - Excel and PDF)
• Auto CAD (2022 Version)
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PART 2. BIDDING AND CONSTRUCTION SUPPORT TASKS

TASK 1. ASSISTANCE DURING CONSTRUCTION BIDDING

Task 1.1. Bidding Assistance
Mark Thomas and subconsultants will provide assistance, as required, to the County during bidding of the project.
The work may include answering questions from prospective bidders, assisting the County in the preparation 
of addenda to the PS&E during the advertisement period, and providing consultation and interpretation of the 
construction documents. An allowance has been provided for Bidding Assistance. If the allowance is exceeded, Mark 
Thomas will continue to provide needed services and will be bill on a time and materials basis.

TASK 2. DESIGN SUPPORT DURING CONSTRUCTION

Task 2.1. Construction Support
Mark Thomas and subconsultants will provide assistance, as required, to the County during construction of the 
project. The work may include responding to Request for Information (RFI), reviewing shop drawings, attending 
construction meetings, etc. An allowance has been provided for Construction Support. If the allowance is exceeded, 
Mark Thomas will continue to provide needed services and will bill on a time and materials basis.

Task 2.2. Record Drawings
Mark Thomas and subconsultants will provide Record Drawings to the County after construction is complete. 
These drawings will be based on red-lined as-builts provided by the County construction manager.

TASK DELIVERABLES
• Final Record Drawing

Assumptions:
• Property owner, without dispute grants right-of-entry to parcel and access for preliminary engineering 

activities.
• Soil is not contaminated and can be left onsite.
• Test pit excavation will be loosely backfilled and tamped with the backhoe bucket.
• Solar Canopy frame will be designed (or selected) by others. Frame sizes and weights will be provided to Mark 

Thomas for foundation design.
• Assume no more than 2 different foundation designs will be required.


	Mariposa_County_Local_Transportation_Commission-a11y.pdf
	SUBJECT: SB125 TIRCP/ZETCP Allocation
	Mariposa County Local Transportation Commission
	Re: SB 125 TIRCP/ZETCP Program
	MARIPOSA COUNTY
	RECOMMENDATION AND JUSTIFICATION
	BACKGROUND AND HISTORY OF BOARD ACTIONS
	ALTERNATIVES AND CONSEQUENCES OF NEGATIVE ACTION
	FINANCIAL IMPACT
	ATTACHMENTS
	VOTE RESULT

	Mariposa County Zero Emission Transit Yard 
	SCOPE OF WORK
	PART 1. DESIGN AND DEVELOPMENT TASKS
	TASK 1. PROJECT MANAGEMENT/COORDINATION
	Task 1.1. Project Development Team Meetings
	Task 1.2. Client/Agency Coordination
	Task 1.3. Monthly Progress Reports
	Task 1.4. Quality Assurance/Quality Control
	TASK DELIVERABLES
	TASK 2. SURVEYS/MAPPING

	Task 2.1. Data Gathering/Review
	Task 2.2. Design Surveys
	Task 2.3. Boundary Retracement Surveys
	Task 2.4. Prepare Landnet/ Survey Control
	TASK DELIVERABLES


	TASK 3. FIELD INVESTIGATIONS/GEOTECHNICAL RESEARCH FIELD PREPARATION AND USA
	Task 3.1. Subsurface Exploration
	Task 3.2. Laboratory Testing
	Task 3.3. Geotechnical Analysis and Report
	Task 3.4. Consultation and Design Team Support
	TASK DELIVERABLES


	TASK 4. UTILITY COORDINATION
	Task 4.1. Utility Coordination
	TASK DELIVERABLES


	TASK 5. ENVIRONMENTAL PERMITTING
	Task 5.1. Project Initiation and Kick-off Meeting
	TASK DELIVERABLES:

	Task 5.2. Preparation of Comprehensive Project Description
	TASK DELIVERABLES:


	Task 5.3. Preparation of Technical Studies
	Task 5.3.1. Air Quality, Greenhouse Gas Emission, and Energy Analysis
	Task 5.3.1.1. Air Quality Analys
	Task 5.3.1.2. Greenhouse Gas Emissions Analysis
	Task 5.3.1.3. Energy Analysis
	Task 5.3.1.4. Data Needs and Assumptions
	Task 5.3.1.6. Literature Review
	Task 5.3.1.7. General Biological Survey, Habitat Assessment, and Vegetation Mapping

	Task 5.3.2. Cultural Resources Assessment
	Task 5.3.2.1. Record Searches
	Task 5.3.2.2. Tribal Consultation and Optional AB 52 Assistance
	Task 5.3.2.3. Cultural Resources Field Survey
	Task 5.3.2.4. Phase I Cultural Resources Assessment Report

	Task 5.3.3. Noise Analysis
	Task 5.3.3.1. Compile and Summarize Background Information
	Task 5.3.3.3. Operational Noise Impact Analysis
	Task 5.3.3.4. Data Needs and Assumptions


	Task 5.4. Preparation of Administrative Draft IS/MND
	TASK DELIVERABLES
	Task 5.5. Preparation of Screencheck Draft IS/MND
	TASK DELIVERABLES
	Task 5.6. Preparation of Public Review Draft IS/MND
	TASK DELIVERABLES

	Task 5.7. Preparation of Mitigation Monitoring and Reporting Program
	TASK DELIVERABLES

	Task 5.8. Attend Public Hearings and Project Management
	Task 5.9. Preparation of Notice of Determinatio
	TASK DELIVERABLES


	TASK 6. RIGHT OF WAY ACQUISITION SUPPORT
	Task 6.1. Appraisal
	Task 6.2. Acquisition/Negotiations
	TASK DELIVERABLES


	TASK 7. GEOMETRIC APPROVAL DRAWING - 30%
	Task 7.1. Roadway
	Task 7.2. Electrical
	Task 7.3. Estimate

	TASK 8. FINAL DESIGN - PLANS, SPECIFICATIONS, AND ESTIMATES (PS&E)
	Task 8.1. 60% PS&E
	Task 8.1.1. Roadway
	Task 8.1.2. Foundation Design
	Task 8.1.3. Electrical

	Task 8.1.4. Special Provisions
	Task 8.1.5. Estimate

	Task 8.2. 90% PS&E
	Task 8.2.1. Roadway
	Task 8.2.2. Foundation Design
	Task 8.2.3. Lighting
	Task 8.2.4. Special Provisions
	Task 8.2.5. Estimate

	Task 8.3. 100% PS&E
	Task 8.3.1. Roadway
	Task 8.3.2. Foundation Design
	Task 8.3.3. Electrical
	Task 8.3.4. Special Provisions
	Task 8.3.5. Estimates
	TASK DELIVERABLES



	PART 2. BIDDING AND CONSTRUCTION SUPPORT TASKS
	TASK 1. ASSISTANCE DURING CONSTRUCTION BIDDING
	Task 1.1. Bidding Assistance

	TASK 2. DESIGN SUPPORT DURING CONSTRUCTION
	Task 2.1. Construction Support
	Task 2.2. Record Drawings
	TASK DELIVERABLES









